

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

PMGSY- Phase VI – Vizianagaram District – “Road from RR road to Kalamrajupeta in Vizianagaram District” – Revised Administrative Sanction along with deviations – Accorded – Orders - Issued.

-----  
PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1721

Dated:17-09-2012.  
Read the following:-

- 1) G.O.Rt.No.1317, PR&RD(progs.II) Department, Dt.29-8-2008.
- 2) From the ENC, PR, PMGSY, Lr.No.W1/DEE1/PMGSY/AP-VI-2009 /VZM/08, dated 3-9-2011 and dated 20-06-2012.

<◇>

**ORDER:**

In the reference first read above, Orders were issued according Original Administrative Sanction for an amount of Rs.146.78 lakh in respect of the work “Road from RR road to Kalamrajupeta in Vizianagaram District” under PMGSY Phase VI.

2. In the reference 2<sup>nd</sup> read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord Revised Administrative Sanction for an amount of Rs.159.00 lakh as against the Original Administrative Sanction of Rs.146.78 lakh in respect of the work “Road from RR road to Kalamrajupeta in Vizianagaram District” due to deviations under PMGSY Phase VI.

3. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for an amount of Rs.159.00 lakh (Rupees One crore and fifty nine lakh only) indicating GOI Share Rs.146.78 lakh (Rupees One crore forty six lakh and seventy eight thousand only) and the State share of Rs.12.22 lakh (Rupees Twelve lakh and twenty two thousand only) in respect of the work “Road from RR road to Kalamrajupeta in Vizianagaram District” as against the Original Administrative Sanction Rs.146.78 lakh (Rupees One crore forty six lakh and seventy eight thousand only) under PMGSY Phase VI, due to deviations with regard to increase of earthwork quantity due to widening, by increased thickness of GSB as per required crest and providing gravel shoulder width and CD works as per site conditions has to be borne from the State Government under PMGSY Programme. The amount chargeable is as follows:

OAS cost of above work : Rs.146.78 lakh

**Now RAS required as follows:**

a) Amount chargeable from PMGSY Ph.VI : Rs.146.78 lakh

b) Amount chargeable from State Govt.

Share towards deviations : Rs. 12.22 lakh

Total RAS required ( a+b) : Rs.159.00 lakh

4. The ENC (PR), PMGSY, Hyderabad is requested to take necessary action accordingly.

p.t.o.

::2::

5. This order issues with the Concurrence of the Finance Department vide their U.O.No.19904/433/12/Expr.PR&RD, dated 08.08.2012.

6. A copy of this order is available on the internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir) .

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

C.R.BISWAL  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad  
The Superintending Engineer, PR, Vizianagaram District  
The District Treasury Officer, Vizianagaram District  
The Accountant General, Andhra Pradesh, Hyderabad.

Copy to:

The P.S to Minister ( Panchayat Raj &RWS)  
The Finance (Expr. PR&RD) Department.  
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER.